
Brighton
Edgewood Avenue: Highway Pm #8 Erie Canal to  Route 31

The Project is substantially complete.

Pavement Mill & Resurface 2" Contact:Hank Herdzik  - (585) 753-7729
Scheduled start date: 5/25/2021
Anticipated end date: 8/31/2021
Percent complete: 100%

Clarkson
Lawton Road:  Route 19 to  Route 260

All work is completed.

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 6/1/2021
Anticipated end date: 9/24/2021
Percent complete: 100%

Redman Road:  Route 104 to  Town Line

All work is completed.

Pavement Mill & Resurface 1.5" Contact:Brian Turner  - 585-753-7734
Scheduled start date: 7/19/2021
Anticipated end date: 10/1/2021
Percent complete: 100%

Gates
Elmgrove Road: Over Round Creek Tributary Spencerport Road to 
 Lyell Road

Expect project completion week of November 8
Expect work zone removal week of November 15

Culvert Replace Culvert Contact:Karen Cox  - (585) 753-7742
Scheduled start date: 6/1/2021
Anticipated end date: 11/19/2021
Percent complete: 2%

Westside Drive: Highway Pm #8 Route 490 to  Route 33A

The Project is substantially complete.

Pavement Mill & Resurface 2" Contact:Hank Herdzik  - (585) 753-7729
Scheduled start date: 8/23/2021
Anticipated end date: 11/5/2021
Percent complete: 100%

Wegman Road: Highway Pm #8 Route 33 to  Lyell Road

The Project is substantially complete.

Pavement Mill & Resurface 2" Contact:Hank Herdzik  - (585) 753-7729
Scheduled start date: 8/16/2021
Anticipated end date: 11/5/2021
Percent complete: 100%

Greece
North Greece Road:  Route 104 to  Latta Road

Project is substantially complete. 

Pavement Mill & Resurface 1.5" Contact:David Kubiak  - (585) 753-7731
Scheduled start date: 8/1/2021
Anticipated end date: 10/8/2021
Percent complete: 100%

Hamlin
Hamlin-Parma Tl Road:  Roosevelt Highway Ext to  Brick 
Schoolhouse Road

All work is completed.

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 7/19/2021
Anticipated end date: 9/10/2021
Percent complete: 100%

Redman Road:  Roosevelt Highway Ext to  Church Road

All work is completed.

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 8/2/2021
Anticipated end date: 10/1/2021
Percent complete: 100%

Henrietta
Calkins Road: Over Red Creek Tributary Middle Road to  Route 15

Project is substantially complete.

Culvert Replace Culvert Contact:Hank Herdzik  - (585) 753-7729
Scheduled start date: 5/3/2021
Anticipated end date: 7/16/2021
Percent complete: 100%

Winton Road:  Jefferson Road to  Brighton-Henrietta Tl Road

All work to be completed by end of November.
Occasional lane closures while new traffic signal is installed.

Pavement Mill & Resurface 3.5" Contact:David Kubiak  - (585) 753-7731
Scheduled start date: 5/24/2021
Anticipated end date: 11/30/2021
Percent complete: 90%
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Pinnacle Road: Highway Pm #8 Red Lion S. to  Winton Road

Project is substantially complete.

Pavement Mill & Resurface 2" Contact:Hank Herdzik  - (585) 753-7729
Scheduled start date: 5/10/2021
Anticipated end date: 8/13/2021
Percent complete: 100%

Winton Road: Highway Pm #8 Pinnacle Road to  Route 252

The work is substantially complete.

Pavement Mill & Resurface 2" Contact:Hank Herdzik  - (585) 753-7729
Scheduled start date: 5/10/2021
Anticipated end date: 8/13/2021
Percent complete: 100%

Calkins Road: Highway Pm #8 Pinnacle Road to  Town Line

The Project is substantially complete.

Pavement Mill & Resurface 2" Contact:Hank Herdzik  - (585) 753-7729
Scheduled start date: 4/29/2021
Anticipated end date: 7/16/2021
Percent complete: 100%

Hylan Drive:  I-390 to  Jefferson Road

Construction to begin in Fall 2021.

Drainage Reline Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/7/2021
Anticipated end date: 12/31/2021
Percent complete: 0%

Irondequoit
Route 104: Highway Lighting Rehabilitation North Genesee Rive 
to  N Goodman Street

Construction began August 16, 2021. Anticipated completion 
December/January.
Temporary shoulder and lane closures during construction.

Highway 
Lighting

Lighting Rehab Contact:Tim Harris  - 585-753-7747
Scheduled start date: 8/1/2021
Anticipated end date: 6/30/2022
Percent complete: 30%

Kings Highway: Highway Pm #8 E Ridge Road to  Kings Gate N

The Project is substantially complete.

Pavement Mill & Resurface 2" Contact:Hank Herdzik  - (585) 753-7729
Scheduled start date: 7/26/2021
Anticipated end date: 10/8/2021
Percent complete: 100%

Mendon
Douglas Road:  Pond Road to  Canfield Road

Tree work remains.

Pavement Prep For Surface Treatment Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/12/2021
Anticipated end date: 10/1/2021
Percent complete: 75%

Ogden
Spencerport Road:  Lyell Avenue to  Gillett Road

All work is completed.

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 7/26/2021
Anticipated end date: 9/27/2021
Percent complete: 100%

Ogden-Sweden Tl Road:  Beadle Road to  Chambers Street

Work to be started in 2022.

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 6/6/2022
Anticipated end date: 9/13/2021
Percent complete: 0%

Penfield
Huber Road:  Town Line to  Route 441

Needs guiderail reset and tree clean up.  Other work in 2022.

Pavement Surface Treat Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/15/2021
Anticipated end date: 10/31/2021
Percent complete: 90%

Carter Road:  Town Line to  Route 441

Storm pipe repairs begin in Fall.

Drainage Drainage Improvements Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/12/2021
Anticipated end date: 10/31/2021
Percent complete: 10%

Perinton
Baird Road: Highway Pm #8 Route 31 to  Whitney Road

The project is substantially complete.

Pavement Mill & Resurface 2" Contact:Hank Herdzik  - (585) 753-7729
Scheduled start date: 7/12/2021
Anticipated end date: 9/10/2021
Percent complete: 100%
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Carter Road:  Whitney Road to  Town Line

Tree work completed and Storm pipe repairs begin in August.

Drainage Drainage Improvements Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/12/2021
Anticipated end date: 10/31/2021
Percent complete: 10%

Howell Road:  Route 31F to  Whitney Road

Storm pipe repairs begin in Fall.

Drainage Drainage Improvements Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 4/19/2021
Anticipated end date: 10/31/2021
Percent complete: 10%

Whitney Road:  Route 250 to  Turk Hill Road

Drainage repairs remain on south side west of Maple St.

Pavement Micropave Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/1/2021
Anticipated end date: 10/31/2021
Percent complete: 90%

Pittsford
Calkins Road: Highway Pm #8 Town Line to  Clover Street

The Project is substantially complete.

Pavement Mill & Resurface 2" Contact:Hank Herdzik  - (585) 753-7729
Scheduled start date: 4/29/2021
Anticipated end date: 7/30/2021
Percent complete: 100%

Stone Road:  Tobey Road to  Route 64

All work is substantially complete, guiderail repairs remain.

Pavement Resurface 1" Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/12/2021
Anticipated end date: 10/31/2021
Percent complete: 95%

Tobey Road:  Stone Road to  Clover Street

All 2021 work scope is complete.  Surface treatment in 2022. 

Pavement Prep For Surface Treatment Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 6/12/2021
Anticipated end date: 10/31/2021
Percent complete: 95%

Riga
Bangs Road:  Kendall Road to  Dewey Street

All work is completed.

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 5/31/2021
Anticipated end date: 9/17/2021
Percent complete: 100%

Betteridge Road:  Griffin Road to  Route 33A

All work is completed.

Pavement Recycle Cold Contact:Brian Turner  - 585-753-7734
Scheduled start date: 6/21/2021
Anticipated end date: 10/8/2021
Percent complete: 100%

Bromley Road:  Route 33 to  Attridge Road

All work is completed.

Pavement Pavement Edge 
Improvements

Contact:Brian Turner  - 585-753-7734
Scheduled start date: 7/19/2021
Anticipated end date: 10/8/2021
Percent complete: 100%

Rush
East River Road:  Rush West Rush Road to  Route 251

Construction may occur Fall 2021.

Culvert Replace Culvert Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/15/2021
Anticipated end date: 10/29/2021
Percent complete: 0%

Rush West Rush Road:  East River Road to  Route 15A

Pipe investigation remains on east end.

Drainage Drainage Improvements Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 8/2/2021
Anticipated end date: 11/1/2021
Percent complete: 90%

Sweden
Beadle Road:  Route 19 to  Ogden-Sweden Tl Road

Work to be started in 2022.

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 9/3/2021
Anticipated end date: 
Percent complete: 0%
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Reed Road:  Route 19 to  Town Line

All work is completed.

Pavement Nova Chip Contact:Brian Turner  - 585-753-7734
Scheduled start date: 9/6/2021
Anticipated end date: 10/8/2021
Percent complete: 100%

Various
Various Roads: Pedestrian Safety Action Plan Project Various Road
 to  Various Roads

Sign installations ongoing.  RRFB devices and crosswalk 
installations are complete.
Short term lane closures will be required at various locations.

Signal Contact:Thomas Polech  - (585) 753-7755
Scheduled start date: 1/1/2021
Anticipated end date: 12/31/2021
Percent complete: 85%

Webster
Lake Road: Phase Ii Bay Road to  Pellett Road

Construction underway. Expect some delays due to flagging around 
work zones.

Pavement Reconstruct/Rehabilitate Contact:Hank Herdzik  - (585) 753-7729
Scheduled start date: 4/19/2021
Anticipated end date: 12/31/2022
Percent complete: 50%

Phillips Road: Over Mill Creek Tributary San Jose Dr to  Route 104

The Project is substantially complete.

Culvert Reline Contact:Hank Herdzik  - (585) 753-7729
Scheduled start date: 9/1/2021
Anticipated end date: 11/10/2021
Percent complete: 100%

Holt Road:  Klem Road to  Lake Road

Storm pipe investigation and repairs to begin in fall.

Drainage Drainage Improvements Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/6/2021
Anticipated end date: 12/1/2021
Percent complete: 30%

Salt Road:  Ridge Road to  Schlegel Road

Asphalt and drainage repairs to begin in fall.

Pavement Prep For Surface Treatment Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/13/2021
Anticipated end date: 12/31/2021
Percent complete: 10%

Klem Road:  Holt Road to  Route 250

Guiderail repairs remain.

Pavement Resurface 1" Contact:Tom Cesario  - (585) 753-7732
Scheduled start date: 7/19/2021
Anticipated end date: 10/1/2021
Percent complete: 92%

Wheatland
Bowerman Road:  South Road to  Route 383

All work is completed.

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 7/12/2021
Anticipated end date: 8/30/2021
Percent complete: 100%

Union Street:  Route 383 to  North Road

All work is completed.

Pavement Surface Treat Contact:Brian Turner  - 585-753-7734
Scheduled start date: 7/12/2021
Anticipated end date: 10/1/2021
Percent complete: 100%
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